LittleBig Connection

INTERNSHIP PROGRESS

Smoke Test Suite

CI/CD Quality Gate for a Multi-Universe SaaS Platform

Ahmed SILINI
QA / Test Automation · April 2026

Where we are

6 of 11 deliverables done

ID	DELIVERABLE	STATUS
D0	Specification Document	Done
D1	Critical Path Analysis	Done
D2	Architecture Design	Done
D3	Framework skeleton (PoC)	Done
D4	Client smoke tests	Done
D5	Supplier smoke tests	Done
D6	Admin & Freelancer smoke tests	Done
D7	CI/CD gate	Next
D8	Xray traceability + Teams webhook	Planned
D9	RF vs RF + Browser Library benchmark	Planned
D10	Migration roadmap	Planned
D11	Final report + presentation	Planned

Documentation hub

Ahmed — Mantu Group / PFE

- Final Deliverables
- Month 1
- Month 2
- Month 3

Monthly reports + artifacts

PFE - OneDrive

Smoke suite shape

20 tests · all P1 · tagged `sanity` · 4 domains

Auth

3 tests

Admin impersonation flows

- Log Admin
- Log As User
- Log Out As User

Admin

4 tests

Back-office configuration

- Audit Log
- Email Management
- BDC Columns
- Region Configuration

Client

6 tests

Service request lifecycle

- RFP / BDC / CRA browse
- Draft RFP create + delete
- Proposals
- Partner Domain

Supplier

7 tests

Marketplace + Freelancer flows

- Marketplace
- Apps · BDC · CRA · Invoices
- Freelancer : Browse Missions + Skills

Note. *Auth elevated to a first-class domain. Freelancer flows folded under Supplier — shared session infrastructure.*

Architecture & Pipeline


RF+ Browser Library · Playwright as engine via gRPC

Framework architecture

L4	**Reporting & CI Integration** Gate logic · HTML / video / HAR · Xray · Teams
L3	**Test Execution** Per-domain packs · API-injected data · no shared state
L2	**Abstraction** Page objects per universe · aggregators · helpers
L1	**Infrastructure** Browser Library · Docker · GitLab CI/CD

One-way dependency flow


CI/CD pipeline — smoke gate




Smoke is the first stage on every run. RF Regression only runs if smoke passes.

Demo

Pipeline Walkthrough + Results




File Edit Selection View Go Run Terminal Help
sanity-suite
EXPLORER
SANITY-SUITE
.claude
.vscode
infra
Dockerfile
PIPELINE.md
run_tests.sh
Old
pages
admin
client
shared
supplier
helpers.resource
tests
__pycache__
admin
auth
client
supplier
__init__.robot
test_data.py
utils
.env
.gitignore
.gitlab-ci.yml
CLAUDE.md
Project Architecture.svg
README.md
requirements.txt
robocop.toml
OUTLINE
TIMELINE
Project Architecture.svg
analysis_class_diagram.png
Project Architecture.svg
4 REPORTING & CI/CD INTEGRATION
CI / CD Gate
Smoke pass → full regression
Test reports
HTML · screenshots · video · HAR
Traceability
Results linked to requirements
3 TEST EXECUTION
tests/auth/
Login
Logout
tests/admin/
Audit · Mails
PO · Region
tests/client/
RFP · BDC · Bytel
CRA · Propositions
tests/supplier/
RFP · BDC · CRA
Apps · Invoices
Profile · Missions
Test data
test_data.py
accounts · dates · columns
2 ABSTRACTION — PAGE OBJECTS & SHARED RESOURCES
Authentication & session setup
Login per role · browser session
pages/shared
login_page
dashboard_page
Shared Resources
pages/client
rfps · rfp_form
bdc · bytel
cra · proposals
Client Resources
pages/supplier
marketplace · apps
bdc · cra
invoices · profile
Supplier Resources
pages/admin
audit · mails
purchase_orders
region
Admin Resources
pages/helpers.resource
Timing constants · browser helpers · shared assertions
utils/
env · common · common_aggrid · common_table
1 INFRASTRUCTURE
Browser engine
Playwright · Chromium
Test container
Docker · isolated runtime
Version control
GitLab · source & registry
feat/admin-tests
Whole Image
126x150
17.03KB

Key decisions & engineering wins



Strategic

PoC pivot

Built initial PoC in Playwright + TypeScript, then rebuilt as RF + Browser Library for codebase homogeneity with the existing RF suite.



Performance

Parallel execution

Opt-in parallel mode keeps the suite under 2-minute budget as it grows. Tests are independent — no shared state.



Tooling

Playwright Inspector

Tests can be opened directly in the Inspector for fast debugging. Cuts triage time on intermittent failures.

What's left

REMAINING WORK

- **D7** CI/CD gate — trigger-e2e stage, strategy: depend
- **D8** Xray result import + Teams webhook (new report stage)
- **DATA** Test data injection with Playwright
- **API** API login & session management — skip UI auth on non-auth tests
- **D9** RF vs RF + Browser Library benchmark
- **D10** Migration roadmap
- **D11** Final report + presentation

Thanks !

Do you have any question?

Ahmed SILINI
QA / Test Automation — LBC